SWOT analysis	10/05/2016	100%	[On Schedule]
Business case	10/05/2016	90%	[Behind Schedule]

## Milestone Deliverables scheduled for completion over next period

Milestone Deliverables	Due Date	% Completed	Deliverable Status
Milestone 3			
• FDD	10/12/2016	100%	[On Schedule]
• SRSC	10/12/2016	80%	[On Schedule]

## Milestone Deliverables scheduled for completion over next period

Milestone Deliverables	Due Date	% Completed	Deliverable Status
Milestone 4			
Status Report for CSPROJ	1/16/2017	100%	[On Schedule]
Submit all papers and documents during sysadd1 and sysadd2	1/16/2017	100%	[On Schedule]

## Milestone Deliverables scheduled for completion over next period

Milestone Deliverables	Due Date	% Completed	Deliverable Status
Milestone 5			
Second status report	1/23/2017	100%	[On Schedule]
Activity list	1/21/2017	80%	[On Schedule]
• SOW	1/25/2017	70%	[In progress]

## Project impact of milestone success or failure for project remainder