

# **Project Status Report**

Project Name: Susan Ice Store

Department: Focus Area:

**Product/Process:** 

# **Prepared By:**

Document Owner(s)	Project/Organization Role
Ban Adrian Daggao	Project Manager
Rhodney Francis Potoza	System Analyst
Leonard Potian	Document Manager
Nelaine Kriscel Valdez	Document Manager

# **Project Status Report Version Control**

Version	Date	Author	Change Description
1.0	09/24/2016	Ban Adrian Daggao	This is the first document for the project no changes has been done.
1.1	10/05/2016	Ban Adrian Daggao	This is the second status report included here is the deliverables for third week.
1.2	10/12/2016	Ban Adrian Dagga	This is the third status report we need to submit FDD and SRSC
1.3	1/12/2017	Ban Adrian Daggao	This report is to discuss every plan for the actual development of the proposed system

1.4	1/20/2017	Ban Adrian Daggao	This status report is to discuss the progress of the proposed system during the second week of the term
1.5	1/25/2017	Ban Adrian Daggao	This status report discuss the deliverable for third week and milestones for next week.
1.6	2/5/2017	Ban Adrian Daggao	This is status report discusses the progress of the system in terms of the development stage.
1.7	2/9/2017	Ban Adrian Daggao	This status report is to discuss the problem and what have been finished during the development stage.
1.8	2/16/2017	Ban Adrian Daggao	This status report is to discuss everything that happens last time and everything we did.
1.9	2/23/2017	Ban Adrian Daggao	This status report is to discuss minor changes we made and the things we did.
1.10	3/03/2017	Ban Adrian Daggao	This status report is to discuss the changes we made in the system.
1.11	3/17/2017	Ban Adrian Daggao	

# Contents

1	PROJ	ECT STATUS REPORT PURPOSE	4
2	PROJ	ECT STATUS REPORT	4
	2.1	Project Status Report Details	4
	2.2	Project Status Report	4
3	PROJ	ECT STATUS REPORT APPROVALS ERROR! BOOKMARK NOT DEFINE	Đ.
4	APPE	NDICES	8
	4.1	Document Guidelines	9
	4.2	Project Status Report Sections Omitted	9

#### 1 PROJECT STATUS REPORT PURPOSE

The purpose of this status report is to show what is the progress of the actual system.

#### 2 PROJECT STATUS REPORT

#### 2.1 Project Status Report Details

- This is the third status report where WBS and Gantt is being submitted for the project
  - The project or system that we are making is a website with ordering system and inventory system.
  - The deliverables for the last period is the project estimation.

#### 2.2 Project Status Report

Susan Ice Store			
Prepared By: Ban Adrian Daggao	Date: 2/16/2017	Reporting Period: 2/15/2017 to 2/20/2017	

**Project Overall Status:** 

We start coding and expect to finish the first half of the system before midterms.

Project Summary:

All milestone for the last meeting have been submitted.

#### Milestone Deliverables performance reporting over last period

Milestone Deliverables	Due Date	% Completed	Deliverable Status	
Milestone 1				
Chapter 1	09/28/2016	100%	[On Schedule]	
Status Report1	09/28/2016	80%	Behind Schedule	
Adviser Form	09/28/2016	100%	Behind Schedule	

#### Milestone Deliverables scheduled for completion over next period

Milestone Deliverables	Due Date	% Completed	Deliverable Status
Milestone 2			
SWOT analysis	10/05/2016	100%	[On Schedule]

• E	Business case	10/05/2016	90%	[Behind Schedule]
-----	---------------	------------	-----	-------------------

#### Milestone Deliverables scheduled for completion over next period

Milestone Deliverables	Due Date	% Completed	Deliverable Status
Milestone 3			
• FDD	10/12/2016	100%	[On Schedule]
• SRSC	10/12/2016	80%	[On Schedule]

#### Milestone Deliverables scheduled for completion over next period

Milestone Deliverables	Due Date	% Completed	Deliverable Status		
Milestone 4	Milestone 4				
Status Report for CSPROJ	1/16/2017	100%	[On Schedule]		
Submit all papers and documents during sysadd1 and sysadd2	1/16/2017	100%	[On Schedule]		

#### Milestone Deliverables scheduled for completion over next period

Milestone Deliverables	Due Date	% Completed	Deliverable Status
Milestone 5			
Second status report	1/23/2017	100%	[On Schedule]
Activity list	1/21/2017	80%	[On Schedule]
• SOW	1/25/2017	70%	[In progress]

#### Milestone Deliverables scheduled for completion over next period

Milestone Deliverables	Due Date	% Completed	Deliverable Status
Milestone 6			
Activity list	1/23/2017	80%	[On Schedule]
Gantt Chart	1/21/2017	80%	[On Schedule]
• WBS	1/25/2017	80%	[On Schedule]

# Milestone Deliverables scheduled for completion over next period

Milestone Deliverables	Due Date		Deliverable Status
Milestone 7			
Estimation	2/08/2017	70%	[On Schedule]
Prototype	2/14/2017	60%	[On Schedule]

# Milestone Deliverables scheduled for completion over next period

Milestone Deliverables	Due Date	Due Date	
Milestone 8			
• SRS	2/08/2017	70%	[On Schedule]
Prototype	2/13/2017	60%	On progress
Database	2/13/2017	55%	On progress

Milestone Deliverables		% Completed	Deliverable Status
Milestone 9			
Prototype	2/20/2017	30%	On progress
Database	2/20/2017	15%	On progress

Milestone Deliverables	Due Date	% Completed	Deliverable Status
Milestone 10			
Updated wiki	2/27/2017	80%	On progress
Upload initial system to github	2/27/2017	70%	On progress

Milestone Deliverables	one Deliverables		Deliverable Status
Milestone 11			
Redesign system	3/05/2017	80%	On progress

Milestone Deliverables		% Completed	Deliverable Status
Milestone 12			
Redesigning GUI	3/11/2017	60%	On progress

Milestone Deliverables		Due Date	% Completed	Deliverable Status	
	Milestone 13				
	Creating final document for presentation	03/21/17	20%	On progress	

### Project impact of milestone success or failure for project remainder

We made a major revision in our system	We made the system design minimalistic.
design.	

#### **Project Issue Management Status**

Issue and Description	Project Impact	Target Due Date	Issue Status	Issue Resolution
We did not encounter any problem this week				

#### **Project Recommendations**

 The project will be completed on time and on budget furthermore the project deliverable will be completed within acceptable quality levels and scope change request is being manage successfully.

#### **Objectives for Next Project Status Review**

The objective for next week is to finish the designs early so that we can start the website layout early.

#### **Related Project Information**

Project Status Report	
3 PROJECT STATUS REPORT APPROVALS	
Preparedby Ban Daggao Project Manager	
Approved by Project Advisor	
• / / /	

Project Status Re	port
-------------------	------

4	ΑF	PE	ΞN	DIC	ES
---	----	----	----	-----	----

4.1 Document Guidelines

4.2 Project Status Report Sections Omitted