The project will be completed on time and on budget furthermore the project deliverable will be completed within acceptable quality levels and scope change request is being manage successfully.

Objectives for Next Project Status Review

The objective for next week is to finish the designs early so that we can start the website layout early.

Related Project Information

• All the issues that we encountered is now closed and all the deliverables that is needed is all submitted and we are now waiting for the next information.

3 PROJECT STATUS REPORT APPROVALS

Prepared by

Ban Adrian Daggao

Project Manager

Approved by

Project Advisor

Confidential Page 7 2/9/2017

2/10/2017