Project impact of milestone success or failure for project remainder

We are now making the designs for the inventory system for layout

This designs is important for the website such as color scheme. The impact of this to our project is heavy because this is one of the requirements for our system.

Project Issue Management Status

Issue and Description	Project Impact	Target Due Date	Issue Status	Issue Resolution
 So far we are not encountering any problem doing the task assigned to us. 				

Project Recommendations

 The project will be completed on time and on budget furthermore the project deliverable will be completed within acceptable quality levels and scope change request is being manage successfully.

Objectives for Next Project Status Review

The objective for next week is to finish the designs early so that we can start the website layout early.

Related Project Information

All the issues that we encountered is now closed and all the deliverables that is needed
is all submitted and we are now waiting for the next information.