Milestone Deliverables scheduled for completion over next period

Milestone Deliverables	Due Date	% Completed	Deliverable Status			
Milestone 7	1					
Estimation	2/08/2017 70%		[On Schedule]			
Prototype	2/14/2017	60%	[On Schedule]			

Milestone Deliverables scheduled for completion over next period

Milestone Deliverables	Due Date	% Completed	Deliverable Status
Milestone 8			
• SRS	2/08/2017	70%	[On Schedule]
Prototype	2/13/2017	60%	On progress
Database	2/13/2017	55%	On progress

Project impact of milestone success or failure for project remainder

We are now making the designs for the inventory system for layout	This designs is important for the website such as color scheme. The impact of this to our project is heavy because this is one of the requirements for our system.
---	--

Project Issue Management Status

Issue and Description	Project Impact	Target Due Date	Issue Status	Issue Resolution
The programmer encounters some errors on the old SQL commands				Learn new commands

Project Recommendations