

1 PROJECT STATUS REPORT PURPOSE

The purpose of this status report is to show what is the progress of the actual system.

2 PROJECT STATUS REPORT

2.1 Project Status Report Details

- This is the third status report where WBS and Gantt is being submitted for the project
 - The project or system that we are making is a website with ordering system and inventory system.
 - The deliverables for the last period is the project estimation.

2.2 Project Status Report

Susan Ice Store			
Prepared By: Ban Adrian Daggao		Date: 2/05/2017	Reporting Period: 2/04/2017 to 2/06/2017
Project Overall Status: We start coding and expect to finish the first half of the system before midterms.			
Project Summary: All milestone for the last meeting have been submitted.			
Milestone Deliverables performance reporting over last period			
Milestone Deliverables	Due Date	% Completed	Deliverable Status
Milestone 1			
• Chapter 1	09/28/2016	100%	[On Schedule]
• Status Report1	09/28/2016	80%	Behind Schedule
• Adviser Form	09/28/2016	100%	Behind Schedule
Milestone Deliverables scheduled for completion over next period			
Milestone Deliverables	Due Date	% Completed	Deliverable Status
Milestone 2			
• SWOT analysis	10/05/2016	100%	[On Schedule]