

Project Gantt Chart

ProjectLibre						
OPENPROJ						
File Task Resource View						
Save	Open	Close	Print	Information	Save Baseline	
New	Preview		Calendar	Clear Baseline		
Save as	PDF	Projects	Projects Dialog	Update		
Project						
	Name	Duration	Start	Finish	Predecessors	Resource Names
1	Review, Assessment and Analysis	5 days?	1/24/17 8:00 AM	1/30/17 5:00 PM		
2	Specification Building	6 days?	1/31/17 8:00 AM	2/7/17 5:00 PM	1	
3	Design and Development	7 days?	1/30/17 12:00 PM	2/8/17 1:00 PM	2	
4	Content Writing	8 days?	2/3/17 3:00 PM	2/15/17 3:00 PM	3	
5	Coding	14 days?	2/7/17 8:00 AM	2/24/17 5:00 PM	4	
6	Testing	7 days?	2/21/17 8:00 AM	3/1/17 5:00 PM	5	
7	SEO and social media optimization	3 days?	2/21/17 8:00 AM	2/23/17 5:00 PM	6	
8	Maintenance and updating	3 days?	2/22/17 12:00 PM	2/27/17 1:00 PM	7	

